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Building Information Modelling (BIM) models are relational and parametric in nature, and 5D 
BIM is where model objects include specification data and other properties which can be 
directly used for pricing construction work. There is huge potential for its use by quantity 
surveyors (QSs) for such tasks as quantity take-offs, estimation and cost management, in a 
collaborative project environment. Perceptions regarding the benefits of, and barriers to, the 
implementation of 5D BIM by quantity surveyors in Auckland are presented, based on 
structured interviews with 8 QSs. Results suggest that 5D BIM may provide advantages over 
traditional forms of quantity surveying in Auckland by increasing efficiency, improving 
visualization of construction details, and earlier risk identification. However there are 
perceived barriers to 5D BIM implementation within the construction industry: a lack of 
software compatibility; prohibitive set-up costs; a lack of protocols for coding objects within 
building information models; lack of an electronic standard for coding BIM software, and the 
lack of integrated models, which are an essential pre-requisite for full inter-operability, and 
hence collaborative working, in the industry. Further research is recommended, to find 
solutions to overcome these barriers to inter-operability between 3D and 5D BIM, in order to 
facilitate the cost modelling process. 
 




Building information modelling [or management] (BIM) is a digital representation of a 
building’s geometric and non-geometric data, and is used as a reliable, shared knowledge 
resource to make decisions on a facility throughout its lifecycle (NBIMS 2010). 
 
BIM has been in use internationally for several years, and its use continues to grow. A 
survey covering BIM adoption rates across North America found that 67% of engineers, 70% 
of architects, and 74% of contractors used BIM (McGraw-Hill Construction 2012). In the UK, 
the National BIM Report found that only 39% of survey respondents in 2012 were both 
aware of, and actually using, BIM (National BIM Survey 2013). In Australia, a survey found 
that 49% of architects, and 75% of both engineers and contractors used BIM, and on 
average, that BIM is used on 36% (engineers) to 59% (architects) of projects (BEIIC 2010). 
New Zealand’s only national BIM survey recently found that the proportion of BIM users 
increased from 34 % [2012] to 57 % [2013], with a year-on-year increase in overall BIM 
awareness in the construction  industry, from 88 % [2012] to 98 % [2013] (Masterspec 2012; 
2013). 
 
BIM extends its use to incorporate a 4th dimension (4D), ‘time’ and a 5th dimension (5D), 
‘cost,’ which specifically concerns the quantification, modification and extraction of data 
contained within the model in order to become the primary source of information for quantity 
surveying (QS) services. This research focuses on the cost dimension of BIM (5D BIM), and 
aims to present a “snapshot” of Auckland QSs’ perceptions on the benefits of, and barriers 
to, the implementation of 5D BIM for quantity surveying. 
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5D BIM  
5D BIM contains objects and assemblies in the BIM model that have a cost dimension added 
to them, either by incorporating cost data within the BIM model objects themselves, or which 
can be “live linked” to estimating software tools, which is current practice in New Zealand 
(Boon & Prigg 2012). Parametric modelling then, facilitates the creation of a relationship 
between elements, and includes the specification and properties of individual elements and 
objects, [potentially] enabling the extraction of comprehensive and accurate information from 
the model which can be directly used for costing (Eastman et al. 2011). However, progress 
in the take up of 5D BIM is slow; in the UK, a recent survey of BIM users found that only 
14% thought that BIM makes traditional bills [schedules in NZ] of quantities (BOQs) 
redundant (National BIM Survey 2013). 
 
BIM and 5D in New Zealand 
The use of 5D BIM in New Zealand (NZ) private quantity surveying (PQS) practices, whilst 
not as advanced as internationally, is developing; current use of 5D BIM for cost modelling is 
somewhat limited, and is restricted to certain specific aspects of cost modelling such as 
quantity take-offs for cost planning purposes (Stanley and Thurnell 2013). The only 
nationwide NZ survey found that only 8% of respondents sometimes automatically generate 
BOQs from their CAD models (although this may be explained, in part, by the fact that most 
respondents were from architectural or engineering design practices, rather than QSs). 
Furthermore, only 7% agreed that BIM makes traditional BOQs redundant within their 
organization (interestingly, far more [35%] non-BIM users agreed) (Masterspec 2013). 
 
This limited use of 5D BIM to date is perhaps due in part to lack of use of a single BIM model 
in NZ; instead, projects often utilise up to three different (and separate) models, which can 
encompass architectural, structural and services design documentation (Boon & Prigg 
2012). New Zealand’s level of performance of BIM is basic, and most of the industry is still at 
Stage 1B (‘Intelligent 3D’) of the Australian Institute of Architects’ (2009) BIM implementation 
scale. There is some anecdotal evidence that a few NZ construction projects are operating 
at Stage 2A: ‘One-way Collaboration’, where the (single) BIM model can be shared with 
other project participants for visualisation, coordination, communication, assessment, 
analysis, simulation or discipline design; however, the original model is updated in digital 
isolation from other discipline models (Australian Institute of Architects 2009). 
 
Overseas studies have considered the benefits and barriers of BIM, in which estimators 
have been included (e.g. Sattineni & Bradford 2011; Won, Lee & Lee 2011). BIM will 
purportedly provide opportunities for the QS and clients by streamlining workflows and 
increasing the quality of cost services (Boon & Prigg 2012); however, the barriers must be 
understood before the potential of 5D BIM can be reached. Literature pertaining to BIM and 
particularly 5D BIM in NZ is limited, and so this research aims to provide a “snapshot” of 




A cross-sectional survey approach was adopted, conducted over a small time frame, which 
was considered appropriate, as technology tends to change quickly. The sample population 
were quantity surveyors, whether in private practice, or working for a contractor. Purposive, 
non-probabilistic sampling ensured that only those people that had some BIM experience 
were selected. All responses were kept confidential, and participants’ anonymity was 
ensured. Ethics approval was sought and obtained from Unitec’s Ethics Committee. 
 
Face to face interviews gave participants the opportunity to have the wording of questions 
clarified, and the interviewer the ability to ensure that the questions were interpreted as 
intended. In order to minimise the potential for introduction of interviewer bias, the interview 
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structure and questionnaire were piloted beforehand. The interviews were recorded which 
enabled post-hoc analysis of qualitative responses, in order to further reduce bias. Though a 
structured interview format was used, it also allowed for open ended, as well as closed 
questions. The format allowed the respondent to elaborate when needed, though also 
answer questions that were more targeted and closed, by using a semantic rating scale to 




Section 1 was made up of closed questions which requested demographic information such 
as the number of employees in the participant’s company, their role in the company, and the 
participant’s experience with 5D BIM. No questions were mandatory; that is, there were no 
forced responses. Section 2 comprised 2 closed questions where respondents were asked 
to rate statements relating to the benefits and barriers of 5D BIM using a 5 point Likert-type 
semantic scale where: 1=Strongly Disagree, to 5=Strongly Agree. The items were drawn 
from a wide variety of sources in the literature (e.g. Popov et al. 2008; Boon 2009; Matipa, 
Cunningham & Naik 2010; Olatunji, Sher & Ogunsemi 2010; Samphaongoen 2010; Shen & 
Issa 2010; Bylund and Magnusson 2011; Sattineni and Bradford II 2011; Boon & Prigg 
2012). Demographic information collected from respondents included: job role; years of QS 
experience; number of BIM projects worked on, and number of 5D BIM projects worked on. 
 
Data Analysis 
Participants’ ratings of the benefits and barriers were analysed by identifying any general 
themes, if any, from the respondents’ ratings. Responses to the subjective open ended 
questions were analysed by identifying the themes from the participant’s responses and 









Number of BIM 
Projects 
Number of 5D 
Projects 
A PQS* 35 0 0 
B Cntr QS** (Director) 15 1-2 0 
C Cntr QS 5 10 1-2 
D Cntr QS (Director) 30+ 1-2 0 
E PQS (Director) 25 1-2 0 
F PQS 3 0 0 
G Cntr QS (Director) 18 3-4 1-2 
H PQS (Director) 24 1-2 0 
Table 1 Demographic Characteristics of Sample (n=8) 
*PQS: private practice QS; **Cntr QS: contractor’s QS 
 
Four participants were from private practice, and 4 from contracting firms, and had a variety 
of quantity surveying experience and seniority, as well as experience with projects using BIM 
models, wherever possible. 
 
Benefits of 5D BIM 
Participants’ level of agreement (1=Strongly Disagree, to 5=Strongly Agree) with statements 
relating to their perceptions regarding the benefits of 5D BIM implementation for quantity 
surveying in New Zealand are shown in Table 2, and the findings discussed below. 
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Q#6.1: Visualization  
Visualization was seen as beneficial to QSs; this is consistent with Samphaongoen (2010), 
who describes QSs as being better able to understand the project they are involved in, as 
they can see and interact with the 3D model. Similarly, Thurairajah and Goucher (2013) 
assert that the building can be viewed from any perspective in 3D, allowing QSs to make 
fewer assumptions about the design. As one participant stated: ‘As opposed to turning over 
three or four hundred A2 or A1 2D drawings to try and get a picture of what the building 
looks like, the 3D model gives you that instantaneously.’ 
 
Q#6.2: Collaboration 
5D BIM was perceived to enhance collaboration on projects, as people need to work 
together to make the models effective. This aligns with Popov et al. (2008) who assert that 
the use of 5D for cost modelling encourages collaboration on projects, and as such aids the 
management of the project overall. In order to achieve effective 5D, designers need to 
generate suitable 3D information, and this needs to be checked for clashes by the 
construction team. 5D software also has the ability to check for clash detection, and in this 
way a collaborative atmosphere is further encouraged (Won et al. 2011). 
 
BIM depends on a collaborative approach, ideally through the use of a centralized model, 
where design changes are automatically updated and coordinated amongst the project team 
(although this is rarely achieved to date). Eastman et al (2011) assert that collaboration can 
be achieved by two different approaches: the first is where project teams utilize one model 
software from one vendor that contains all relevant design and cost information. The second 
approach is where project teams use proprietary or open-source software from different 
vendors, that contain mechanisms to ensure that data is fully exchangeable. As the software 
can be utilized across different disciplines, the model can be transferred between for 
example, QSs, architects, buildings services engineers and other consultants. This allows for 
real time changes to be suggested and made electronically during construction (Aranda-
Mena et al 2008). 
 
Q# Benefits 1 2 3 4 5 
6.1 
The visualization of projects is increased e.g. construction 
details. 
   4 4 
6.2 
Collaboration on projects is enhanced as people need to work 
together to make the models effective. 
  2 6  
6.3 
The quality level of the finished projects is improved as the 
quality of data in BIM models is maintained by its users. 
1  4 2 1 
6.4 
Project conceptualization is made easier e.g. 3D facilitates the 
costing of design options during early design stage. 
 1 2 2 3 
6.5 
Increased ability to print out design details from 5D software 
enables greater analysis capability.  
1 1 4 1 1 
6.6 
5D offers more efficient take-offs during the Budget Estimate 
Stage (i.e. $/m2 GFA). 
  4 2 2 
6.7 
5D offers more efficient generation of quantities for cost 
planning compared to traditional QS software and manual take 
off during the Detailed Cost Plan Stage (i.e. sub-elemental).  
  4 2 2 
6.8 
Earlier risk identification e.g. potential clash detection is 
improved, at an earlier stage than with traditional approaches. 
 1  2 5 
6.9 Increased ability to resolve RFI’s in real time.  1 2 3 2 
6.10 
Estimating is improved through the ability to model project 
options before and during construction. 
 1 2 2 3 
Table 2 Statements Relating to the Benefits of 5D BIM for Quantity Surveying (n=8) 
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Q#6.3: Project Quality and BIM Data Quality 
The quality level of the finished projects is perceived to be improved, as the quality of data in 
BIM models is maintained by its users. One participant (with extensive experience on 
projects with BIM, and also some use of 5D BIM) strongly disagreed that BIM improves data 
quality: ‘Sometimes the quality of the data in BIM models is much reduced. A lot of objects 
don't have any relevant information for a QS to use.’ This highlights an issue which relates to 
a lack of uniformity in the way models are built, and the information they contain. The 
reliability of BIM estimates is dependent on the accuracy and completeness of the BIM 
model, which is often simplified, with minimal construction or assembly information. 
Standardization issues, such as when descriptions for 3D objects and the same objects in 
5D software don’t match is one of the reasons why QSs are not using BIM for the production 
and pricing of BOQs (Boon 2009). 
 
Q#6.4: Project Conceptualization 
Project conceptualization is perceived to be made easier with BIM, e.g. 3D facilitates the 
costing of design options during the early design stage. This is consistent with Popov et al 
(2008), who describe BIM as providing the ability to check each part of the project in relation 
to each of the project’s options. BIM enables QS involvement in the design at an earlier 
stage than on traditional projects, allowing the design team to produce more design options, 
which enables the QS ‘to quickly and efficiently produce advice to the design team and client 
of the cost of each option in a manner that enables direct comparison to be made’ (Boon & 
Prigg 2012, p.7). Two participants agreed with the ability of BIM to be used at the design 
stage to influence the project, with one suggesting that it aids in obtaining acceptance from 
the client, as they are able to see the design early. Boon (2009) echoes this, saying that BIM 
is used at the tendering stage of projects for showing customers footage of the construction 
process. 
 
Q#6.5: Analysis Capability 
Opinion on the ability of BIM to print out design details from 5D software to enable greater 
analysis capability was split; this may highlight a difference of opinion between the 5D 
concept and the reality of 5D at present. Due to the nature of the information contained in 5D 
models, it is possible to use the model to print out design details, and to generate reports 
that are useful to other members of the project team, i.e. design changes to be made by 
architects, and changes to the construction program (Popov et al. 2008)., although it may be 
that some people are yet to determine the usefulness of BIM for data analysis in its current 
state. 
 
Q#6.6: Efficiency of Take-offs during Budget Estimate Stage  
None of the participants disagreed that BIM improves the efficiency of take-offs during 
Budget Estimate stage (i.e. $/m2 GFA), which suggests some perceived benefits for QSs 
with BIM during the Budget Estimate stage. The extraction of quantities for preliminary 
budget estimating is relatively simple, but it is critical that the QS identifies items missing 
from the model at the time of extraction (Boon and Prigg 2012). 5D BIM can provide a high 
level of cost detail which can be useful in the early design stages, and certain software 
providers are now making it possible to develop detailed cost plans by live linking the model 
to a 5D cost library (Thurairajah & Goucher 2013). 
 
Q#6.7: Efficiency of Cost Planning during Detailed Cost Plan Stage 
No participants disagreed that 5D BIM offers more efficient generation of quantities for cost 
planning compared to traditional QS software and manual take off during the Detailed Cost 
Plan Stage (i.e. sub-elemental level). One participant stated ‘You can do a whole complete 
building harvest just by pushing a button. You can get the quantities any way you want it 
basically.’ Another stated ‘An external wall that might have taken a good couple of hours to 
measure could be measured in about three mouse clicks’. Despite this, participants also 
noted that extensive bulk checking is required to ensure the quantities are correct, which in 
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turn reduces the efficiency gained: ‘a lot of traditional bulk checking still needs to be done’. 
Although the ability to automatically extract quantities from the BIM model reduces the time 
required to generate cost plans, the extraction of quantities is extremely complex due to the 
model containing unreliable information and an expert is often required to operate the 
resource (Monteriro and Martins 2013). 
 
A quantitative study found that even when detailed estimates are produced by relatively 
inexperienced estimators, 5D was more effective than that of the traditional 2D estimating 
methods, especially with a reduction in errors and time taken (Shen and Issa 2010). This 
provides a further benefit, as based on these findings it is thought that firms with 
intermediate level staff (relatively early on in their careers) are able to be efficient at cost 
planning when using 5D as opposed to 2D. Moreover, where parts of a QSs role require a lot 
of time to process the work, BIM is able to process vast amounts of data relatively quickly 
and has the potential to make work easier (Samphaongoen 2010). 
 
5D BIM costing applications are theoretically contained in the model itself, using integrated 
cost databases embedded within 5D models, helping to streamline the work of QSs, as 
rather than relying on data storage external to the application they are using for costing 
projects, the data is able to be applied to projects and updated as required by importing up 
to date information. When required, the data can be used to cost the items measured from 
within the one piece of software. One of the benefits of these integrated cost databases is 
that all relevant information is stored in one location (Samphaongoen 2010). However, 
instead, in practice, “live linking” models to estimating platforms is done (Thurairajah & 
Goucher 2013). This also seems to be the case in New Zealand at present (Boon & Prigg, 
2012; Stanley & Thurnell 2013). 
 
Q#6.8: Risk Identification 
Seven of 8 participants agreed that BIM offers earlier risk identification e.g. potential clash 
detection is improved at an earlier stage than with traditional approaches. These findings 
seem consistent with a study in Korea where it was found that clash detection was used in 
over 70 % of projects (Won et al 2011). This indicates a clear link between BIM and the 
ability to reduce risk on projects. 
 
The importance of identifying risks early on in projects is thought to be a vital element to a 
project’s success. One participant supported this ‘Clash detection is key for us, everything 
relates to time.’ This echoes Thurairajah and Goucher (2013), who state that clash detection 
is a key benefit of BIM for cost consultants. The use of BIM to reduce risk is supported by 
Boon (2009) where QSs are able to analyze risk earlier and derive other construction 
options. By finding problems early, it may be possible to save both time and money. 
 
Q#6.9: Ability to Resolve Requests for Information (RFIs) in Real Time 
Five of 8 participants agreed that BIM enables the increased ability to resolve RFI’s in real 
time. This suggests that some projects in Auckland are able to use BIM during the 
construction phase, and not just during the design phase for visualization purposes. This is 
supported by Ghanem and Wilson (2011) who discuss a case study on a project which 
demonstrated that by using BIM they were able to save money by detecting clashes and 
therefore avoid RFIs.  
 
Q#6.10: Estimating and Project Options 
Only 1 participant disagreed with the notion that estimating is improved through the ability to 
model project options before and during construction. By considering project options early, 
fewer variations are likely to occur during construction. One participant described how when 
considering different project options in 5D, ‘You can see the quantities change and can 
update based on that.’ The ability to update and change quantities quickly can be a major 
benefit for QSs in terms of cost modelling. Another commented: ‘If an architect does a new 
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model every week and you've got it linked up with a cost plan you can actually have the 
dynamic link so that it updates your quantities with the new model.’ 
 
Olatunji et al (2010) suggest that BIM allows professional QSs to identify factors that have 
economic benefit or consequence on various design options in order to select the most 
suitable and cost efficient proposal. Furthermore, early design advice ‘should lead to 
increased client satisfaction as they are receiving earlier economic feedback on the 
alternatives available’ (Thurairajah & Goucher 2013, p.3). 
 
Barriers to 5D BIM Implementation 
Participants’ level of agreement (1=Strongly Disagree to 5=Strongly Agree) with statements 
relating to their perceptions regarding the barriers to 5D BIM implementation for quantity 
surveying in New Zealand are shown below in Table 3, and the findings are then discussed. 
 
Q.# Barriers 1 2 3 4 5 
7.1 Lack of software compatibility restricts its use.   2 3 3 
7.2 
The setup cost inhibits its use i.e. software, training and 
hardware costs.  
  2 4 2 
7.3 
Increased risk exposure discourages companies e.g. legal 
issues such as ownership of BIM models. 
 2 3 2 1 
7.4 Cultural resistance in companies hinders its effectiveness.  2 2 1 3 
7.5 
Incompatibility with industry recognized element formats for cost 
planning prevents companies from adopting the software (e.g. 
the NZIQS “Elemental Analysis of Costs of Building Projects”).  
1 3 1 3  
7.6 
Incompatibility with current Standard Methods of Measurement 
(i.e. “NZS 4202:1995”), prevents firms from adopting the 
software for SOQ production. 
1 1 3 1 2 
7.7 
Lack of integration in the model decreases the reliability and 
effectiveness of 5D (e.g. Arch./Eng./MEP designers are not all 
working off the same model). 
 1 1 3 3 
7.8 
Lack of protocols for coding objects within BIM models by 
designers hinder the development of cost modelling using BIM 
(e.g. lack of complete specification information in BIM models 
inhibits accurate quantity generation for estimating). 
  2 2 4 
7.9 
Some companies feel their current software meets their needs, 
so see no need to change. 
 1 3 3 1 
7.10 
The fragmented nature of the construction industry limits the 
potential of BIM. 
1 1 1 4 1 
7.11 
Lack of an electronic standard for coding BIM software to 
Standard Methods of Measurement limits the potential of BIM 
for cost modelling. 
  2 2 4 
Table 3 Statements Relating to Potential Barriers to 5D Implementation (n=8) 
 
Q#7.1: Software Compatibility 
No participants disagreed with the notion that a lack of software compatibility restricts the 
use of BIM, which may indicate that lack of inter-operability is a barrier to the use of 5D BIM 
for quantity surveying. One participant commented ‘It’s not about physical compatibility of the 
software, it’s about the knowledge about working with different software.’ Another 
commented ‘If a lead architect is using Archicad and everybody else is using Revit there’s 
still that gap which makes it very difficult for estimating in 5D.’ 
 
Inter-operability is the smooth exchange of information across all BIM disciplines involved 
which is required to maximize the benefits that BIM offers (Thurairajah & Goucher 2013). 
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However, fuelled by the fragmented and isolated construction industry, vendors often run 
software in proprietary type formats that restrict the exchange of critical building data 
between multiple organisations, and such incompatibility between the BIM model and 
estimating platforms is seen as a major barrier to 5D BIM implementation (Olatunji 2011). In 
an attempt to overcome this challenge, advancement is being made to improve the inter-
operability of data exchange between BIM models and costing tools through open data 
standards such as Industry Foundation Classes (IFCs). IFC standards have been generated 
by the International Alliance of Interoperability (IAI) to help govern the exchange of data 
between CAD software tools, estimation software tools and other construction application 
software tools by creating a neutral file format. IFCs are believed to be important for cost 
consultants, as without complete inter-operability, items will be missed from the BIM model 
as they are combined, and therefore missed from estimates and schedules of quantities. 
However, there are still compatibility issues associated with IFC type files that industry is 
currently trying to work through (Thurairajah & Goucher 2013 
 
Q#7.2: 5D Setup Costs, i.e. Software, Training & Hardware Costs 
Six of 8 participants agreed that the setup cost of 5D inhibits its use i.e. software, training 
and hardware costs. Software and hardware upgrades are considered as significant barriers 
to BIM implementation, particularly for small-medium enterprises (SMEs) (McGraw-Hill 
Construction 2012). One participant alluded to big companies being able to meet the setup 
costs, however for ‘medium tier or smaller companies it’s fairly expensive’. Thurairajah and 
Goucher (2013), in a survey of quantity surveyors about the benefits and barriers of 5D BIM 
implementation, found that most of the respondents indicated a strong training requirement 
associated with BIM implementation, which, although time-consuming and difficult (as only a 
number of users have expert knowledge in the resource), is considered critical to BIM’s 
adoption. 
 
Q#7.3: Risk Exposure 
There was only slight agreement overall that increased risk exposure discourages 
companies’, e.g. legal issues such as ownership of BIM models, however 3 participants 
seemed undecided. The legal issues such as who has rights to the information contained in 
the BIM models, who is in charge of the information that is in the model, what happens when 
there are errors in the model and other responsibilities that relate to the model need to be 
addressed (Boon 2009). Klein (2012) concurs, and reports ‘before the full potential of BIM 
can be released with parties working in collaboration, there needs to be an innovation in 
contracts and insurances that underwrites stakeholders for financial loss’ (p.14). 
 
Q#7.4: Cultural Resistance 
Only 2 of 8 participants disagreed with the notion that cultural resistance in companies 
hinders BIMs effectiveness for cost modelling. Participants made reference to the traditional 
nature of the industry, one surmising ‘We're basically going from horse drawn carts to motor 
vehicles.’ 
 
A recent case study in New Zealand related how several BIM-capable project participants 
were not prepared to share BIM information between firms (Brewer, Gajendran & Runeson 
2013). This type of culture or dynamic on projects may pose another barrier to successful 
BIM adoption and use for 5D BIM by QSs, and cultural transformation is a much greater 
challenge than any technological challenge arising from BIM; there is some reluctance from 
older QS employees to use 5D BIM, but younger employees are much more optimistic (Boon 
& Prigg 2012). 
 
Q#7.5 Incompatibility with Industry Recognized Cost Planning Element Formats 
Only 3 participants agreed with the notion of 5D BIM’s incompatibility with the industry 
recognized elemental format for cost planning, which prevents companies from adopting the 
software (e.g. the NZIQS ‘Elemental Analysis of Costs of Building Projects’). Shen and Issa 
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(2010) found that estimating using 3D software when contrasted with traditional 2D 
estimating resulted in reduced errors and time taken. 
 
However, Boon and Prigg (2012) report that BIM models currently contain numerous design 
errors and often have important information missing from them, which hinders BIM’s use for 
producing 5D cost services, as the data is too incomplete or inaccurate to use. 
In order to provide cost planning services when using BIM, there is a need for BIM models to 
be correct, complete and objects must contain all the data needed, which at present is not 
the case in New Zealand. Furthermore, significant time is needed to pick up what is not 
shown in the models by reviewing 2D drawings that show the missing building items (Stanley 
& Thurnell 2013). 
 
Q#7.6: Incompatibility with Current Standard Methods of Measurement (SMM) 
There was a great deal of mixed opinion between the participants on this issue of BIM’s 
incompatibility with current Standard Methods of Measurement (i.e. ‘NZS 4202:1995’), 
preventing QS firms from adopting 5D software for BOQ production. One participant 
asserted that NZS 4202:1995 is incompatible with 5D, ‘except for about 5 trades, like 
Blockwork, Brickwork, Concrete and maybe Suspended Ceilings. However everything else 
are pretty much composite items.’ This sentiment is common in the literature; Matipa et al 
(2010) suggest that current Standard Methods of Measurement were developed for more 
paper based surveying. In New Zealand, there is little use of 5D BIM to produce efficient 
BOQs; Stanley & Thurnell (2013) report ‘few participants agreed that there is currently an 
increased use of 5D BIM for the production and pricing of Schedules (Bills) of Quantities 
(SOQs) during tender/bid stage’ (p. 5). However, Boon and Prigg (2012) assert that marginal 
benefits can be achieved through the extraction of certain building items such as doors, 
windows, volumes of concrete, steelwork quantities, and services trades. 
 
Q#7.7: Lack of Integration in the Model 
Six of 8 participants agreed that a lack of integration in BIM models decreases the reliability 
and effectiveness of 5D (e.g. where each design discipline develops their own BIM model in 
isolation from each other). One participant said ‘We find it’s all time and cost related. Initial 
models we receive are poorly integrated with each other, we spend a lot of time making it 
integrated.’ Boon and Prigg (2012) assert that a balance needs to be found between the 
information architects need to use to build the 3D models, and the additional information 
needed for QSs to model the costs in projects. This underlying issue - lack of integration, 
where parties in the industry are said to work separately, and as a result this also separates 
the information required for BIM - is thought to be a major barrier to 5D BIM implementation 
(Bylund & Magnusson 2011). 
 
Q#7.8: Lack of Protocols for Coding BIM Objects 
Six of 8 participants agreed that a lack of protocols for coding objects within BIM models by 
designers hinders the development of 5D BIM. The need for a coding standard for 5D was 
highlighted by one participant ‘I think a standard is probably needed, no different to the 
measuring standard that we have, just so that it can be standardized throughout the 
industry.’ The Royal Institution of Chartered Surveyors (RICS) in the UK have worked with 
industry to develop new rules of measurement (NRM) which will facilitate 5D BIM, and are 
extending this collaboration with the Australian Institute of Quantity Surveyors in Australia 
(buildingSMART 2012). Currently in New Zealand there are no standards that facilitate the 
embedment of design data to ensure extracted quantities are compliant with the quantity 
surveyor’s SMM (e.g. NZS 4202:1995), but a technical sub-committee of the New Zealand 
Institute of Quantity Surveyors (NZIQS) is attempting something similar by proposing the use 
of the Association of Coordinated Building Information in New Zealand’s (ACBINZ) 
Coordinated Building Information (CBI) classification system to revise New Zealand’s 
standard method of measurement. The CBI classification system was created to coordinate 
information sources such as drawings, specifications, quantities, technical and research 
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information and publications (Masterspec, 2012). The NZIQS sub-committee came to their 
conclusion on the basis that it was a similar coding system to the one used in Singapore, the 
Construction Electronic Measurement Standard (CEMS), a classification system established 
for BIM measurement that is globally recognised as being successful (Boon & Prigg 2012). 
 
Q#7.9: Current Software Meets Needs 
Only one of 8 participants disagreed that some companies feel their current software meets 
their needs, so see no need for change. This may suggest that smaller QS firms perceive 5D 
not to be a viable option at present. This characteristic of smaller consultant firms is shown 
in a study of small-medium enterprises (SMEs) in the UK Institution of Structural Engineers, 
which found that 73% of respondents think that BIM implementation presents serious cost 
and commercial challenges, and 76% of small (less than 10 employees) firms are not BIM-
experienced, and so have little understanding of the finer details (Office Insight 2013). 
 
Q#7.10: Fragmented Nature of the Construction Industry 
Only 2 of 8 participants disagreed that the fragmented nature of the construction industry 
limits the potential of BIM. Masterspec (2012) sees this as one of the central barriers to BIM 
implementation, and suggests that a shift in current workflows is required. Olatunji et al. 
(2010) assert that BIM, and in particular 5D BIM, requires the collaboration, database 
integration and commitment of companies to the use of BIM software, and that as these 
areas are still in a separated and fragmented state, it further limits the effectiveness of 5D 
BIM. 
 
Q#7.11: Lack of an Electronic Standard for Coding BIM Software 
There was a high level of agreement from participants that a lack of an electronic standard 
for coding BIM software to Standard Methods of Measurement limits the potential of 5D BIM. 
One participant indicated the need for an electronic standard for BIM by saying, ‘Often the 
designers don't code everything and if they code it they can code it incorrectly. With 
software, to some extent it’s only as good as the information that’s input in the first instance.’ 
Although BIM-assisted estimating tools can generate large quantities of construction items in 
order to efficiently produce cost estimates, the extracted quantities have a lack of 
understanding of construction methods and procedures, which reduces the accuracy of 
estimates (Shen & Issa, 2010). It is these kinds of issues that a common electronic coding 
standard for BIM would need to address. The NZ Government’s Productivity Partnership is 
working through the National Technical Standards Committee (NTSC) to produce an online 
BIM handbook for New Zealand, as part of its strategy to accelerate the application of BIM in 
construction here. NTSC has commissioned NATSPEC of Australia to write the New 
Zealand BIM handbook, currently due for release for industry comment, as well as electronic 
exchange standards (BIM Handbook in Production 2013). 
 
Conclusions 
The perceptions of a sample of Auckland quantity surveyors on the benefits of, and barriers 
to, the implementation of 5D BIM have been identified. Findings suggest that 5D-BIM may 
provide advantages over traditional forms of quantity surveying (in Auckland) by increasing 
efficiency, increasing visualization of construction details, and earlier risk identification. 
However there are perceived barriers to 5D-BIM implementation within the construction 
industry: a lack of software compatibility; prohibitive set-up costs; a lack of protocols for 
coding objects within building information models; lack of an electronic standard for coding 
BIM software, and the lack of integrated models, with objects containing full and complete 
data required to fulfil cost modelling tasks efficiently ,which are an essential pre-requisite for 
full inter-operability, and hence collaborative working, in the industry. As currently practised, 
5D BIM takes place outside the core BIM model by live linking it to a third party estimating 
software. Participants had doubts for the feasibility of level 3 full collaborative BIM that 
contains integrated cost data, suggesting that the ultimate goal of BIM may never eventuate. 
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However, there was a strong indication that 2D drawings would eventually succumb to BIM 
in the future. 
 
Some participants noted that in the future, such barriers are likely to be overcome by 
increasing cross-disciplinary collaboration on BIM modelling, allowing 5D BIM use to 
become more prominent. It is thought that as the use of BIM increases, a cultural change will 
take place, and 5D BIM will increasingly be more widely used by quantity surveyors in the 
Auckland construction industry for cost modelling. Although (due to the small sample size) 
these findings are not generalizable to the New Zealand quantity surveying population as a 
whole, they do provide a ‘snapshot’ of current opinion on the benefits of, and barriers to, the 
implementation of 5D BIM in Auckland. The accelerating implementation of BIM means that 
these perceptions are likely to change in the future, and this research provides a benchmark 
against which to gauge changes in the use of 5D BIM for cost modelling, which could help 
find solutions to overcome these barriers to inter-operability between 3D and 5D BIM, and 
report on the opinions of industry to the solutions once they have been implemented. 
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